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ESTIMATE RUN 09/13/2006

ESTIMATE SUMMARY 15:13:35

CONTID: C14863         ESTIMATE NO: 0001 PROG 2005

PCN: 14863-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 172 STATELINE - NORTH PERCENT TIME:

PROJECT NO: STA 172A-015                  

S.H. 172 STATELINE - NORTH

NAME OF ROAD: SH 172

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERIALSPAY PERIOD ENDING 09/13/2006 DATE TIME STARTED 03/21/2006

P. O. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN

 DATE AWARDED 02/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED

DURANGO CO 81302     970/247-2172 DATE NOTICE TO PROCEED 03/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,436,242.19 PARTICIPATING $ $ 248,221.61

AWARD PROJECT AMT: 2,132,316.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,115.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.85

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/3/2006 ??:??:??

10/3/2006 ??:??:??

10.19%

2,188,020.58

248,221.61

248,221.61

245,105.79

$

$

$

$

248,221.61

0.00

248,221.61

0.00

248,221.61

-3,115.82

0.00

245,105.79

0.00

AMOUNT DUE 245,105.79 245,105.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 245,105.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

177.0
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PCN: 14863-BID    ESTIMATE RUN 09/13/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0001 15:13:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 200.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 2,000.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00240  
 

0015 REMOVAL OF GUARDRAIL TYPE 3 4,535.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0020 REMOVAL OF END ANCHORAGE 34.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0025 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

202-04002  
 

0030 BLADING 50.000 0.000

HOUR 8.000 800.00

100.00000 8.000 800.00

203-01500  
 

0035 POTHOLING 8.000 0.000

HOUR 0.000 0.00

265.00000 0.000 0.00

203-01597  
 

0040 EROSION LOG (12 INCH) 500.000 0.000

LF  465.000 2,441.25

5.25000 465.000 2,441.25

208-00002  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.250 250.00

1,000.00000 0.250 250.00

208-00200  
 

0050 SEEDING (NATIVE) 0.600 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

212-00006  
 

0055 SOIL CONDITIONING 0.600 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

212-00032  
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PCN: 14863-BID    ESTIMATE RUN 09/13/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0001 15:13:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE STRAW) 0.600 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00004  
 

0065 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 5,085.000 0.000

TON 0.000 0.00

22.00000 0.000 0.00

304-06009  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 240.950 0.000

TON 240.950 28,914.00

120.00000 240.950 28,914.00

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) 18,291.000 0.000

TON 0.000 0.00

31.70000 0.000 0.00

403-34701  
 

0080 HOT MIX ASPHALT (GRADING S-FINES) (75) 10,496.000 0.000

TON 2,957.730 89,471.33

30.25000 2,957.730 89,471.33

403-35701  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,098.000 0.000

TON 0.000 0.00

365.00000 0.000 0.00

411-03342  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 800.000 0.000

TON 195.850 58,755.00

300.00000 195.850 58,755.00

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 7,995.000 0.000

GAL 999.780 2,899.36

2.90000 999.780 2,899.36

411-10255  
 

0100 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

2.90000 0.000 0.00

411-10300  
 

0105 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

601-03000  
 

0110 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

3.30000 0.000 0.00

602-00020  
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PCN: 14863-BID    ESTIMATE RUN 09/13/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0001 15:13:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,137.500 0.000

LF  0.000 0.00

19.00000 0.000 0.00

606-00301  
 

0120 TRANSITION TYPE 3L 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01395  
 

0125 END ANCHORAGE (FLARED) 34.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

606-02005  
 

0130 BRIDGE RAIL TYPE 3 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-10300  
 

0135 DELINEATOR (TYPE I) 231.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0140 DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0145 DELINEATOR (TYPE III) 29.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0150 MOBILIZATION 1.000 0.000

L S 0.500 40,500.00

81,000.00000 0.500 40,500.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

626-01000  
 

0160 PAVEMENT MARKING PAINT 1,200.000 0.000

GAL 127.000 3,429.00

27.00000 127.000 3,429.00

627-00001  
 

0165 EPOXY PAVEMENT MARKING 600.000 0.000

GAL 0.000 0.00

47.00000 0.000 0.00

627-00005  
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PCN: 14863-BID    ESTIMATE RUN 09/13/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0001 15:13:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLAGGING 1,440.000 0.000

HOUR 235.000 4,935.00

21.00000 235.000 4,935.00

630-00000  
 

0175 TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 2.000 140.00

70.00000 2.000 140.00

630-00007  
 

0180 TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 6.000 2,700.00

450.00000 6.000 2,700.00

630-00012  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000

EACH 5.000 250.00

50.00000 5.000 250.00

630-80341  
 

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 0.000

EACH 27.000 1,620.00

60.00000 27.000 1,620.00

630-80342  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80343  
 

0200 DRUM CHANNELIZING DEVICE 150.000 0.000

EACH 60.000 1,500.00

25.00000 60.000 1,500.00

630-80360  
 

0205 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80363  
 

0210 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80364  
 

0215 TRAFFIC CONE 500.000 0.000

EACH 145.000 580.00

4.00000 145.000 580.00

630-80380  
 

0220 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510  
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PCN: 14863-BID    ESTIMATE RUN 09/13/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0001 15:13:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ANTICIPATED CMO 122,445.490 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0240 F/A FUEL COST ADJUSTMENT 11,000.000 0.000

F A 136.670 136.67

1.00000 136.670 136.67

700-70016  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0260 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A INDIAN LANDS TAX 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0270 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $239,321.61 239,321.61CURRENT AMT 2,425,842.19 $$
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PCN: 14863-BID    ESTIMATE RUN 09/13/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0001 15:13:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.500 1,500.00

3,000.00000 0.500 1,500.00

620-00001  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $8,900.00 8,900.00CURRENT AMT 10,400.00 $$

PROJECT TOTAL 248,221.61 $ 248,221.61CURRENT AMT 2,436,242.19 $$


